



PROJECT-JARVIS

LIVE

Personal AI Life OS — Live Tracker · 2026 מאי 6 עדכון אחרון:

התקדמות כוללת

חי בטלגרם bot — בנייה Phase A+B+C-0

42%

FastAPI ✓

SQLite ✓

ChromaDB ✓

Groq/Gemini ✓

Voice STT/TTS ✓

Telegram Bot ✓

Web Search ✓

Task Brain ▶

LedgerBridge ▶

Registry ▶

Gmail ○

Calendar ○

context_reader ○

n8n ○

מפת שלבים

A

Core Brain

FastAPI · Groq/Gemini router · SQLite · ChromaDB · shay_context · weather

הושלם ✓

B

Voice Service

Groq Whisper STT · edge-tts · OpenWakeWord (Intel Iris Xe)

הושלם ✓

✓

Telegram Bot — bot.py + Voice Handler + Web Search

text + voice notes + DuckDuckGo · google.genai migration · shay_context הורחב

LIVE ●

C0

Life OS Core — Phase C-0

Task Brain · LedgerBridge · Connector Registry · Briefing v2

עכשיו ▶

C

Connectors Layer

Gmail · Calendar · Drive · context_reader (Claude Code sessions)

השבוע 📅

D

Document Processing

PDF + OCR + Gemini summarization → Telegram send PDF → get summary

Phase D 📅

E

Presentations + n8n

python-pptx · WhatsApp bridge · Instagram pipeline · lead gen

Phase E 📅

F

Autonomy & Intelligence

Regime Guard agent · lesson extractor · LinkedIn drafter · web monitor

Phase F 📅

PHASE C-0 — הסשן הנוכחי ▶

משימה

מי סוג

- connectors/ledger_bridge.py — regime.json + latest_signals.json נ-SANTIMENT Dev Claude
- connectors/registry.py — connector registration pattern (one file + one line rule) Dev Claude
- brain/task_brain.py — Task Brain worker + SQLite schema (7 areas) + Telegram commands Dev Claude
- scheduler/daily_briefing.py v2 — Tasks + LedgerAlpha + Projects (no weather for now) Dev Claude
- WAL mode — PRAGMA journal_mode=WAL ב-init_db() 1 מיום Dev Claude

✓ Done = "בטלגרם" = מה יש לי? → tasks-אמיתיים מ SQLite

P2 — השבוע (C-0 אחרי)

📧 **Gmail connector** — unread count + important subjects

📅 **Calendar connector** — today's events + upcoming 3 days

📁 **context_reader.py** — reads context.md from all projects

📺 **Briefing v2.1** — + Gmail + Calendar

🧪 **tests/ 27** — שלם tests לפי Phase A plan

P3 — ביטאון

🎨 **growth-loop skill** — session opener + learning capture

📁 **Instagram pipeline** — links_inbox.md → metadata

⚙️ **n8n Layer** — webhooks + WhatsApp

👁️ **Regime Guard agent** — proactive alerts

🔑 **LinkedIn post drafter** — from conversation

לוג סשנים

2026-04-27 ✓ **Full JARVIS design — 7 phases, 100% free stack**

2026-04-29 ✓ **Ecosystem audit — Gmail + Calendar + Drive + Canva + Meeting Recorder MCP**

2026-05-01 ✓ **Phase A built (877 lines, 19 files) + Phase B voice (Intel Iris Xe) + startup registered**

2026-05-03 ✓ **עולה .env, FastAPI, מולא**

2026-05-05 ✓ **bot.py + voice handler + web search + google.genai migration — JARVIS LIVE 🎉**

2026-05-05 ✓ **Life OS design spec — Worker pattern + Task Brain + registry**

2026-05-06 ▶️ **Phase C-0: Task Brain + LedgerBridge + Registry + Briefing v2**

כללי ארכיטקטורה

📡 כל worker מחזיר {"status", "data", "error"}

🚫 Workers אף פעם לא מעלים exception

⚠️ status:error → briefing מדפיס "X: unavailable"

🔒 WAL mode SQLite — race condition מניעת

⚙️ connector ב שורה + קובץ אחד = registry-חדש

✓ Passive task extraction עם רק date/deadline מפורש

📁 כל commit עם prefix: feat/fix/test/chore

לסקירה עתידית GITHUB

harsh-raj00/my-jarvis

FastAPI + Gemini + plugin system — רעיונות לשלב

Plugin System

FastAPI

WebSocket

open-jarvis/OpenJarvis

Local-first + learning loop (Stanford SAIL) — רעיונות לשלב F/G

Learning Loop

On-Device

Agents

Likhithsai2580/JARVIS

Skill routing + context management — רעיונות לשלב C/E

Skill Routing

Context Mgmt

